
MD CONSORTIUM STRUCTURE
Areas of Focus

• BusinesslPolicy Issues
-Steering Committee (decisions/concurrence)
-Subteams (recommendations)

• Technical Issues
-Switch and SCP Requirements
-Signaling (Standards Work)
-SMS
-Operator Services
-911
-Wireless
-Operations
-OSs
-Rating & Billing
-Customer Issues (Ordering/Provisioning/Communication)

· Legal Issues
-RFP
-Ensure legal issues resolved from Consortium
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MD CONSORTIUM STRUCTURE

Chair:

Mission/Scope:
(suggested) Develop an integrated, action oriented implementation plan for the Consortium and oversee
the Maryland LNP Consortium subteam activities to ensure smooth subteam communication, planning
and implementation of LRN assuming it is both economically & technically feasible by 2Q97.

Major Focus: (suggested)
Planning through implementation phases of LRN for 2Q97 in Maryland

Major OutputslKey Deliverables:
N/A

Key Dates:
N/A



MD CONSORTIUM STRUCTURE

Chairs: Robert Lopardo (Mel) phone: 202-736-6868
Karlyn Stanley (AT&T) phone: 703-691-6047

Mission/Scope:
Oversee and resolve the Maryland LNP Consortium legal issues m support of Local Number
Portability and the Consortium mission/scope

Major Focus:
NPAC/SMSrelated activities

Major OutputslKey Deliverables:
N/A

Key Dates:
N/A
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MD CONSORTIUM STRUCTURE
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Chairs: NPAC -- GeoffWaldau (MDPSC) phone: 410-767-8104
RFP Drafting -- Ken Prohoniak (Sprint) phone: 202-828-7455

Gary Sacra (Bell Atlantic) phone: 301-236-7035

Mission/Scope: Subteam will develop an implementation plan including the drafting of the SMS RFP,
Selection of the SMS Vendor(s), testing and tumup of the SMS for the state of Maryland.

Major Focus: Major focus is on the SMS RFP.

Major OutputslKey Deliverables:
• SMS RFP
• RFP Responses and Q&A with Vendors
• Selection of the SMS
• Legal Contract with Legal Committee Involvement
• Team works with Vendor on more detailed requirements
• Development, Testing and Turnup

Key Dates:
(See Project Timeline)



MD CONSORTIUM STRUCTURE

Chairs: Woody Traylor (MCIMetro) phone: 214-498-5089
Mary Vaden (Bell Atlantic) phone: 410-393-3650

Mission/Scope:
Develop a position on cost recovery for the state of Maryland.

Major OutputslKey Deliverables:
• Subteam member positions on cost recovery
• Commission Rules on cost recovery for Maryland

Key Dates:
(See Project Timeline)
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MD CONSORTIUM STRUCTURE
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Network IlIipleDiental'Jl
Planning

Chair:

Mission/Scope: (suggested) This team will oversee all planning activities involved in the following
subteams: Requirements (Switc~ SCP/STP), Rating & Billing, Operations, Operator Services in support
of Local Number Portability implementation assuming it is both economically and technically feasible
in 2Q97. This team will bring recommendations and status to the Leadership Team and Steering Committee,

Major Focus: (suggested)
Major focus is getting the network and ass ready for LNP

Major OutputslKey Deliverables:

Key Dates:



MD CONSORTIUM STRUCTURE

Chair: Lisa Nichols (AT&T) phone: 908-234-4079

Mission/Scope:
Develop Switch and SCP Requirements for LRN for Maryland (Extendible to "Bell Atlanttc" Territory)

Major Focus:
Team to Develop, Document and Put Under Change Control the Baseline Switch and SCP Requirements for LRN
for the State of Maryland. Team will use Illinois Switch/SCP Requirements as a Starting Point and Adapt/Adopt
to Meet Maryland's Needs (Extendible to "Bell Atlantic" Territory).

Major OutputslKey Deliverables:
Documented Switch and SCP Requirements for LRN for Maryland (Extendible to "Bell Atlantic" Temtory)

Key Dates:
Switch
1/25
2/12 & 29
3/8
SCP
2/6
3/20 & 4/11
4/19

-- Switch Document Review and Begin to Document Maryland Issues
-- Switch Meetings--Continue Documenting Maryland Issues/Needs
-- First Draft of MD Switch Requirements Completed by Editor

-- SCP Document Review
-- SCP Meetings--Documenting Maryland Issues/Needs
-- First Draft of MD SCP Reqwrements Completed by Editor
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MD CONSORTIUM STRUCTURE

Chairs: Lisa Nichols (AT&T) phone: 908-234-4079

Mission/Scope:
-Team will identify the impacts on Recording, Rating and Billing and focus on Service Provider Portability

with an evolution to Geographic Portability
-Team will identify billing strategies and alternatives for LNP
•Team will identify and develop requirements for end user billing unpacts as well as carner billing for LNP
-Team will identify and correct the process and data elements supporting recording, rating & billing when

problems with LNP are identified for end user billIng and carrier access/settlements billing

Major Focus: Initial Focus is Service Provider Portability Billing & Rating Req .. .later geographic

Major OutputslKey Deliverables:
Switch, STP, SCP, SMS, ass requirements for Billing & Rating

Key Dates:
(See Meeting Minutes)



MD CONSORTIUM STRUCTURE
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Chair: Paul Danforth (AT&T) phone 404-810-8844
Mission:
Establish a comprehensive operations plan which enables excellent customer service and smooth interworking
between service providers. This includes development of a detailed implementation plan for LRN including a
roll-out schedule based upon Steering Committee recommendation.
Scope:
Operations Team will focus on inter-service provider processes and interfaces--which includes 911, customer
orderin~ provisioning, and maintenance. The Operations Team will coordinate the actual implementation of
LRN based upon Steering Committee direction and oversight.
Major Focus: (suggested)
1 Service Order Provisioning--including NPAC
2. Maintenance
3. Network Management--e.g.. , Call Gapping
4. Network Engineering--e.g.. , Traffic Data Collection
Major Outputs/Key Deliverables:
-Inter-Carrier Provisioning Procedures for an End User's LNP Service (Initial & Ongoing Process)
-Inter-Carrier Maintenance/Repair Procedures for an End User's LNP Service (Initial & Ongoing Process)
-Detailed Implementation Plan that includes

~End-to-End Test Plan and Procedures
~Office Rollout Schedule

Key Dates:
N/A
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MD CONSORTIUM STRUCTURE

Chair: Steve Addicks (Mel Metro) phone: 214-498-5062

Mission/Scope:
Develop Operator Services Requirements for LRN in Maryland

Major Focus:
Team to Develop, Document, and Put Under Change Control the Baseline Operator Services
Requirements for LRN for the State of Maryland. Team will use Illinois Operator Services
Requirements as a Starting Point and Adapt/Adopt to meet Maryland's Needs.

Major OutputslKey Deliverables:
Documented Operator SefV1ces Reqwrements for LRN for Maryland

Key Dates:
2/7 -- Operator Services Requirements Review with Lou Pino (Nortel, Editor of Document)
3/1 -- Operator Services Issues Documented by each Service Provider and Faxed to Team

Members in Preparation for 3/8 Meeting
3/8 -- Operator Services Team Meeting (Conf Call)
3/22 -- First Draft of Maryland Operator Services Requirements



Ir- Qtr 3, 1997
I 10 Task Name Jut

J
f

I 1
I
1-21ConsortlLm Planning and OrganIzation

3 Organize Committees

176<1

1d

v ,
ISteerlngcommltteei

4 Develop Mission and Scope 16d II
5 I Write First Report to Commission

6 Submit First Report to Commission

--

5d

Od

Bttaff

+11115
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1d

41d

--
15d

348d

135d

135d

501d
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Write Second Report to Commission

Commission Staff Review of Costs j
Steeiing Committee Review ofAggregate co~~__ 1d

Provide to Comm (Dates TBD) 348d

Develop SMS Costs (Dates TBD)

7

10 FundIng, Cost Recovery, Tariffs

I
11 Dev Cost Recovery Methodology Proposal

18

12 I Dev Assump-Cost Data Request-w/o SMS

;--131 Steering Com Review of Task 11 & 12

~---+_..-
. 14 I LNP Costs Data Responses (w/o SMS
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I

~- 9
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19

20

Tariffs (Dates TBD)

Standards (Dates TBD)

348d

348d
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I : I

I

21
_._-
22

Task

1
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Maryland Local Number Portability Consortium

Task Name Duration
Qtr 3, 1995 Qtr 3, 1997

Jul Jul

LNP Call Model 43d . "
Declarations by Call Model Presenters

Call Model Documentation Due

Vendor Presentations of Call Models

IndMdual Carrier Availability Plan Due

Od

2d

Od
I

~all Model Subcommittee

~"+to/16

~

1'113
~1/3

T
i

Network Topology 37d
~

ItNASC / SMS sUbcommltter

~8 I
.11/2!

m !

~ !

~etv.ork Topology sUbcom~lttee

~22
.9/26 ;

v ~ •
V V

6d

Od

1d

Od

':l
._~

10d

36d

·~----------------I"""··----
Od

1d

Carner Input on Current Topology Due

Define Current Network Topology

1
------<------

40 I Develop RFI

c~
I 41 I Send RFI to Potential VendorsIBldders
I
, 42 Receive Information from VendorslBidders

I 43 Supplemental RFI to Vendors
I

44 Responses Back from Vendors

37
"-"-- -t

. 38 jlOCal Nl.IT1_ber Amnlnlstratlon

39 I Request for Information
I

,~-

36 I Finalize Current Network Topology Baseline
I

"'1

Project Maryland Local Number Portab
Date 4/496

Task

Critical

Progress
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Milestone

Summary

Rolled Up Task
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ID
45

46

Task NMle
Contracting Entity

Form Limited Liability Corp-MCAC

~~I-

Duration

198d

193<1

Qtr 3, 1995
Jul

=:::=:::::::==::;=~>".·.,·,~x·;u·.~~JB Legal Committee

Qtr 3.1997
Jul

47 RFP/RFQ Development 137d • ••48 Review ICC RFP 96d ~'!9Qy~JQO..-')<J<J<N<H

~~««~.....-~

49 Finalize MD RFP Draft 1CSd

4124

1"

\., "_.'MM~~'~

.,21

1d

1d

1d

1d

1d

Od

1d

Od

Od

Steering Committee Review of Draft

Legal Committee Review of Draft

Closing Date for RFP Questions from Vendors

Proposals Due Od

Vendor PreQualification Notices Due

Send MD RFP tc Vendors

RFP Team Meeting to Draft Responses to Q's 1d 1

--- ~-~-:1

Bidders' Conference (Q&A) ld

Prequaliflcatlon Notices ReceivedlProcessed

55! Prequaliflcation Application Review Status

56 I Steering Committee Prequaliflcation Review +

i

52

51

53 I
54

59

50

r-------,-
581

'-60'

M
i 1

I 62 1~--se-lect--v-e-nd-O-rS-(D-at-es-T-B-D-)--- -~~------- Z39d

,

I
I

63

64

65

66

Develop ProcesseslPlatform (Dates TBD)

Delivery (Dates TBD)

Test Solution (Dates TBD)

Implement ProcesseslPlatform (Dates TBD)

Z39d

Z39d

Z39d

Z39d

I
I

I I
I I

~

Task (:::!:t!:!:!:ttWiti:ll:::::::M@lf::1 Milestone

I I
• Rolled Up Milestone

• • Rolled Up Progress
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10 ITask Name Jul
Qtr 3,1997
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Maryland Local Number Portability Consortium

Jul
Qtr 3,1995

478d

478d

478d

239d

348d

478d

Duration

Switch Development

Implementation

Inter-Network Testing

Develop SCP & OSSs

73

72

71

70

69 I Netv.ork Development (Dates TBD)

67 If--.--t--- Turn Up (Dates TBD)

I 68--

I .---
I---.~ ..

i

1

=-~

l
~____________._J
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~.

• •
i 1

____________J

~~""W

~">UC>O<lo~XX'>6<X>o<~.~.".J::~

.;"
- ...... & Blllln·1,""mllt..

1" ....Cll! til i'liIi.pmi'ii'/i..... l.IJ.J. ..JJf. .. ..G .C:::::::::.!

I!

3:ld

84d

100d

121d

341d

341d

341d

341d

341d

d
_341d I
341d

Page 4

Fii:ltr:ttiHW??i:::!tiii:Itttd Milestone. Rolled Up Milestone

I ..1 Summary • • Rolled Up Progress

Rolled Up Task
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Critical

Task

Training

inter-Network Testing

,.--+
SO'i

81
1

Project: Maryland Local Number Portab
Date 414196

II _ i Progress
r------ I

78 I Systems Modifications

In Testing

,
"i

82 I Deployment

I ~.. ....
I

c' -----t
84 iBilling and Rating Requirements

II" F.._ow B...I'" 8&. Swtoh ..."",m....

86 Document Processes by Call Type
!

i 87 Document MD IssueslReqUirements
! I
I 88 [ -c~";'plete First Draft of B&R ReqUirements -----r------- 1d

74 I,

:--751
(~l*atlon.IDate. TBD)

rrl Operations Assessment
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Maryland Local Number Portability Consortium

I

Qtr 3,1995 I Qtr 4,1995 I Qtr 1, 1996 I Qtr 2,1996 I Qtr 3,1996 1Qtr 4,1996 I Qtr 1, 1997 I Qtr 2,19971 Qtr 3,1997I I
10 Task Name i Duration ~ I ~l ~ I ~ I ~ 1 ~ I ~ I ~ I ~

89 Complete Final B&R Sw Req for MD 1d III ---_.._------_ .. _-------_.._-----_. _...

i
90

I 91 SYoftch Requirements • I 58d o A'
92 Review Baseline Requirements for Switch

I
1d

t~~'T-93 Document MD IssueslRequirements I 26d

94 Complete First Draft of Switch Requirements ! 1d
! ---r---- ---

95 Complete Final Switch Requirements for MD I 1d
+4115

r "----- ---+----- -_ ....-
96

.. _----.~ ..--+-._- ..
97 SCP Requirements 64d • •I 98 Review Baseline Requirements for SCP I 1d

eqUlrt'ents Team

r 99 Document MD IssueslRequirements I 40d .........i:.~
i I

I

! 100 Complete First Draft of SCP Requirements 1d 1+t19i
~..- ----+---I

101 i Complete Final SCP Requirements for MD 1d
• +5(3I

-~I
I m __________~ ____

102 I
I!

..•.~
~ I --_..... -----.-. ,----------,,-- - _..-- .

103 IOperator Services Requirements OF'i --,-,,~- .. -._---"

104 L Review Baseline Requirements for OpSvc ld 'i1_,",T_I ._-- -------- ._--- +------, 105 I Document MD IssueslRequirements , 28d
i

I

I
.__ .._----~+--

! 106 Complete First Draft of OpSvc Requirements i 1d
; 2I

.... --.1-- - -_._.-

I 107 I Complete Final OpSvc Requirements for MD
I

1d +4112I
I
I
I

I Project Maryland Local Number Portab I • Rolled Up Milestone <>Task !:::@mIlr:@r~~i:~t:t::t:nlt:1 Milestone

I
\ Summary ° " Rolled Up ProgressCritical I

I fJat" 41.4&lfl
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---------------------_._-------_._------- --_. ---_.-
Maryland Local Number Portability Consortium

Duration Start -,---;;FI;-nTlsh-;--O;;:Pr=-=ede-::;-:-T;;R-esour---c-e--;-;Nam----e.---,-J

Steerina Committee .

Cost Recovery Com ..

Commission Staff

Can Model SUbcomm-
steerInG Committe

-- -

. -

-- ---.... _.. __.... ------_.

- ..._--+------1-- ---~-. . ........---

--1-- ..

··.. -=9126196==+-----1--·· . --.--.------.....

3/1/96 3/1/96 15
3/1/96 7/1197

...~ __ . 7/1197
3/1/96 .-;c7/~119""7=+__--+----.... .__ . _.__ ._._...
3.'1~ ,-.'~' 711197

f-..

811195 711197
8I11'i15 2F.JI96

_-=8/=11'i15~+- __ .--:::2F.JI96::::=:~f-:--;---:-:;:;-+- ... ... _
2J6I96 2J6I96 11,12
2F.JI96 21Z3I96

2J26I96 2J'29I96 14

7131196 9/17197
911519611/15186
9115196 .. 9I2BI95 LNASC 1SMS Subc
9I2BI95 9I2BI95 40 LNASC 1SMS Subc I

1112J95 . 1112J95 41__ __ I-

- 11 /8196 1.-o-1~/1~5Ia5~+_ +_
11/1519611/151a5

- 7131195 -. ... 511196
· .~ 1-. 511/96

10115186 4124196
10/16195 . 2J26I96
10f2!1!JIIiEJ 3/19/96 48 .

3121/96 3121/96
41'24/96 41'24/96
5115196 5115196 49
5129096 ..... 5129096 52

· St.n'96 St.n'96 53 ---
614/96 6141'96 54 ---.
615196 615196 55 1--

· 6112/96 , . 6112/96 56
~~.... er.n96 57 f-

6ii.71J6 6127/96 58
7/8/96 7/8/96 59

. 811/96 811/96 Ell .-
811/96 9/17197 61
811/96 .~ .. __ .

811/96 7I1m J811/96 -=7/:7119'==7+-' -

---' ~_.-~ --=~~---==---~:~==-~~=-~~-

9ISI9fi 11131H
g,s,gs 9t'6I95
918195 9JBI95 249/15196 -=9I1~5I96==+25=--+-·--- --...----...

10116195 -1,..;011~6195~~26~-+- --------- .
.--:-=:::==;::~e=;___+_--.- ..- .-----

-:1~0I23r'a6==1-.-__:_1012=::4I95=:+:2:;-7-+-----.- _. ".
1CY2S'a5 _._1:..:;CY2S'a5~~+.2B;;-----1f--_--.- .. --._-.

1113r'95 1113r'95 29
_11~ .._ 1113r'95 ~

817196
8f71'i15

9I22J'J5

~--

2d

1d

2d
Od
Od
Od

1d
Cd
Cd

43d

37d
36d

Cd

601d
136d

348d

136d
1d

15d
4d
1d

"176d - "7I311i5 -.. ~1196

~1d=-+"-- 7f311'i15 -'7=-'cf3::-:1""1'i15~----+-OStOC-een--,·-ng--=C-om-m7ittC--ee

16d 7f311'i15 8I211'i15
5d 1116'95 1""'1~/1:=:;OI95:==+--+St=a-'ff;;--'" ----.

Od 11/15196 11/15196 5 __. .....
-f--- ..... 41d ~___ 4/.:.:1/96-=-+-_-+_

_.

e Costs

348d
____ ._.._..._. -+__-::348d:-==:+

348d

Task NMle10
1

12

15
14

16
17

10
11

20

13

21

18

24 Finalize Maryland Evaluation Matrix__. _
2fj send Framework to Vendors
26 Declarations by Can Model Pl'868I1ters
27 Call Model Documentation Due
28 Vendor Presentations of cau Models

19

1---=-2_rConllOl1lt.m Planning and Organlzatloll
3 Organize Committees
4 Dewlop Mission and SCope
5 Write First Report to Commission _. _
6 Submit First R to Commission
7 Write Second Report to Commission

1---;::8'--+__.__...
9

28 Each Carrier Perf Rei COlt E.... of Models
30 Select Call Model Permanent Soll.tion
31 Individual Carrier Availability Plan Due

f--=32~17.-;----,:-=_-;-- ..
33 Net'MM"k To

f--::22~-+o-o=-~~~-;--------.-.----.-._-+--
23 LNP Call Model

Page 1

34 Define Current Network Topotogy
35 Carrier Input on Current Topology Due
36 Finalize Current Network Topology Baseline .._

f--;;,;37;;-b:~...----;-....-;----;-T7'~_·-_' ·_··
1--=:38:--T'l:.~cal Nt.mber Actnlnlstratlon 558d

39 Request for Information 44d
40 Develo RFI ------.--- 1Cd

41 send RFI to Potential VenclorsIBidders Cd
42 Receive Information from VendorsIBidders Cd
43 Supplemental RFI to Vendors ."" --- 6d

t-················77-t
44 Responses Back from Vendo.~ .. ._._... 1d
45 Contracting Entity . ... 198d
46 Form Umited Liability C~..M.~~f . 19E1d
47 RFP/RFQ Developnent 137d
48 RlMew ICC RFP 96d
49 Finalize MD RFP Draft 1<Ed
50 Steering Committee Relliew of ora'if '- ... Cd
51 Legal Committee Re'Jiew ofJ?ra_ft Cd
52 send MD RFP to Vendors Cd
53 -:-V;='en:'::do:;'=r;Pr::':-eQ~ua""l;:;ification~·;=:.~N'-:;otices:;-·-;;::D-ue" .....__ . 1d

54 Prequalification Notices ReceivedlProcessed 1d
1_~55-:-_+_- ... Prequalification Application RlMew Status_ 1d

56 .Steering Committee PrequalificationR~_ 1d
57 Vendor Prequalification Status Issued 1d
58 Closin Date for RFP Questions from-v8ii:iO(s 1d .
59:RFP Team Meeting to Dl1Ift ~Il~_to Q's 1d

1--~607--t----- Bidders' Conference (Q&A) 1d
f_-::-61=-+ Proposals Due _._~ Cd

62 select Vendors (Dates TBD) 295d
63 .Develop ProcesseslPlatform (Dates T~QL --f -- 239d

>--64::-_+__ ... Delivery (Dates TBD) _ _ .._.-::239d~:: ..+
::,:-65-=---,-__ Test Solution (Dates TBD) __ ..__ . __..;:239d=.::....C-l.-.
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Maryland Local Number Portability Consortium
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1/'JS196
____-''1J'S=::=:==/Q6=+=92~-+--- .

---731&'96~~-=93-7--+ ' . _
_4/1=-=-=:5'96=+=94::-:----+ _

ID Task N...e Duration St.t Flnl. Prede Resource N...es __
66 Implement ProceasesJPlatform (Dates TBD) Z38d BI1I96 _._----::7;.;-.11;.::19:.;7;+-_.--+__. . ....
67 Tum Up (Dates TBD) ._ --t----=Z38d~ct--- 8_11_196_ _ ~~_.-.:7/_"119=_7+_--_+_--

68 ---===-f---j-.------.--.
1--69;.:,--+N,eMork Developnent (Date. TBDt. t--_-=478d'=":+_ 911185 711/97

70 Switch DeY8lopment 348d 911S5 ._-,1-=213~1196~+-_-+ ._
71 Dewlap SCP & OSSs 478d 911S5 _-=711:719::=7+--+--------
72 Inter-Network Testing _.. 478d 911S5 711197 ...
73 Implementation . --.---1--- 478d ._9I1J~_+_-.-_~/119?--- __. .__
74 -f----+-------.----.-

f--=75~_+_:;=______;~____;:;;:_:,.--_=~- ._. ... - '--_.-_-_-_-1t---__-_---- --- ---.- -'- -t-- ---.=;;;;--+-_--11- ._._. _
76 Operation. (Dat•• TBDt .. _. __1--_ -:34~1d*"__.__.-:31:=:-1~2118~0+- 7='~1/9::=7:+-_-+ __.. ..__.____ ....
n Operations Assessment __, 1--- 341d 3/12196 711197
78 . Systems Modifications __. .--Ic--_-=34-71;-:d=+-__-'3/1::::-;.;2196~:+_--..-_=7~/1:_==19=:;7;_i_-._t------- _. __ .__
79 Testing .... _ .__ ._.. _. -1'---_-=34~1;-'di+_-- 3/12196 _._--,7,;,I1~I9::=7+----+------ _
80 Training .______ 341d 3/12196 _-=711~19::7:+_-._t_.-.-------.--
81 Inter-NetworkTesting 341d 3/12J96 7/1197
82 Deployment 341 d __3/1-::'-'-=2196=+-_ ..._...._-'7'"'-/1"'19;:;.7'-+-__t_---.--- ...__

r--=837--+:::=----,o-=--;-:-~=__-;-_ __,.--------_----- -----:~-;+- ._===+_ .--- --:=-==:+----t--------.-..----
84 Billing and Rating Requlr...ent. 121d 10130t16 4115/96
85 Re..;ew Baseline B&R Switch Requirements 3Jd ~1lY.D95==~------·--,;1~'2J8M5~~---+rR.-::at:;:;:ina==-&..,-;;B;;;iH;;:inJl~_~;'Q.::--=rTl_

86 Document Processes by Call Type . 84d -;1-:lY.D95::==::;=+ . -;2I22J96~=~-.-r- _.. ._.... ..
87 Document MD Issues!Requirements 1~ 1lY.D95 -=312===7196::=-=+_-_+_--.------.-----. _
88 Complete First: Draft of B&R Requirements . ~----~3I27'2:1'96_=_=+_.--..--'3I2~7,::':1'96==_t_--__t____. . ...__ ..
89 Complete Final B&R Sw R~o!~_r;:>._. d . 1d 1_ _4/15'96 4/15'96
90

r--=9~1--1I-::S=-v4t-;:-c7h-;;R;:-eq-u-:-Ir-...-.-nt:-s------ ------------~-.._-1_---.. ~58d~t-- .. ---:1-'::/21196==+--

92 R8\'iew Baseline Requirements for Switch 1d 1/'JS196
93 Document MD IssueslRequirements 26d 1/'JS196
94 Complete First Dl'1Ift of Switch Requlrernents __-.!!___ 31&'96
95 Complete Final Switch Requir~r.!~f~ ~ __ 4/15'96
96
97 SCP Requirements ..---- --64Cf-- . 2l1li6 ---=513/96==1---+-------.------.

r-~98=---+-'"' Re..;ew Baseline Requirements tor SCP --.-~~ =_~. 1d 216196 216196 Requirements Team
99 Document MD Issues!Requir8ments ---1---- 40d 216196 4/1196 98

100 Complete First: Draft of SCP ReqUirements __ _ __~ __ 4/19r'96 4/19r'96 99
101 _Complete Final SCP R~~~~sfqr tI1P___ !~L _S'~.+_ 513196 100_. _

~:: Operator services Requlr...ents : - =-----:.-__ -~==- ~_I--'--:2f7,=/96=-I- .. --"---'41""'1~2I96=+--- --- - .----. --.

r-1~04;.:-+_ Review Baseline Requirements for OpS~ I-- _ 1d 2fl196 2fl196 Operator Sel"Jices Te
r-1...05=-+_ Document MD IssueslReQuiremel1ts 28d 2fl196 3/15'96 104 . . __
f-_1~06~-+ Complete First: Dl'1Ift of OpS~Requirements __~~- _ 1d _--= -::3122196,:;:::::~+-. __ ._3122196::::::::,==-=+1-:-:05~-+ . __
f-_107 _ Complete Final OpS~ Require-,!,!,~ for MD J.l!~ __ ..•"'" 4/12196 __ ..__4/=-1=-=2I96::=:...L-:1.=06:::._-'- _

(
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list of Meetings Held Since First Quarterly Report

November
17 Cost Recovery Committee
20 Steering Committee, Legal Committee, RFP Drafting Team
21 Legal Committee
30 Rating and Billing Committee

December
1 RFP Drafting Group (conference call)
4 Steering Committee
8 Rating and Billing Subcommittee (Conference Call)
8 Legal Committee
11 Rating and Billing Committee
13 Legal Committee (conference call)
18 Steering Committee

January
5 RFP Workgroup
11 Cost Recovery Committee
16-17 Steering Committee
25 Switch Requirements
31 Cost Recovery (conference call)

February
5 Steering Committee
7 Operator Services
9 legal Committee
12 Switch Requirements
22 Rating and Billing
27 RFP Drafting Team (conference call)
29 Switch Requirements

Appendix 1

March
1
8
8
12
15
18
20
21
27

Steering Committee
Legal Committee (conference call)
Operator Services Requirements Team (conference call)
Operations Team
Legal Committee (conference call)
RFP Drafting Team
SCPTeam
Steering Committee
Rating and Billing (conference call)



April

1
2
3
5
9

Operator Services Requirements Team (conference call)
Steering Committee
Legal Committee
Legal Committee (conference call)
SCP Requirements Team (conference call)
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APPENDIX 2

Maryland LNP Consortium
Case 8704 Issues List

1" Is the permanent LNP solution via LRN more cost beneficial than RCF?
A. Are there material facts in dispute concerning the costs of
permanent LNP in Staff's 2nd Quarterly report?

1. For the cost analysis, should Bell Atlantic's costs be spread
to all Bell Atlantic States?

2. Should incremental churn costs (customer service costs to
process orders) be included?

B. Are there material facts in dispute concerning the benefits of permanent
LNP (or deficiencies of RCF) in the Staff's 2nd quarterly report
(Appendix)?

1. Should "avoided RCF costs" include CLEC and BA-MO's
RCF costs plus tariffed rates paid by CLECs to BA-MO?
C. Is a hearing necessary for the Commission to make a decision on
the cost-benefits of permanent LNP?
O. Should the Maryland Commission require that all carriers operating
in Maryland (local and inter-exchange) provide (or procure) permanent
local number portability capability and offer this to their customers.

2" Is there a sound public policy reason for quick implementation of
permanent database LNP?
A. Should the Commission require implementation of LRN by 3rd
Quarter 1997?
B. Should the Commission require all local exchange and
interexchange carriers to implement the technical strategy developed by
the Illinois Workshop by 3rd Quarter 1997 or wait for an alternative
technical strategy from Bellcore (e.g., with look ahead capability, single
standard platform and trigger) which may take longer and may cost less?
See SA-MO's letter explaining why it can not support the Illinois existing
requirements.
C. What is the range of the likely or forecasted costs-benefits and
timing of the Bellcore alternative technical strategy? (See. Letter form
Mary Vaden, BA-MO, to Geoffrey Waldau, MdPSC, dated Feb. 29, 1996)
O. Should an alternative technical strategy proposed by Bellcore be
considered and approved by the majority of carriers in the Maryland
Consortium or be implemented and timed solely at the option of Bell
Atlantic?



3.

4.

5.

What is the best public policy concerning permanent LNP cost recovery
(e.g., competitive neutrality)?
A. Should CLECs pay for BA-MO's permanent LNP costs via a per
line per month charge or some other charge?
B. Should the Commission require broad-based cost recovery (i.e., all
carriers to pay for their own permanent LNP network, operating costs and
a portion of the shared NPAC costs and recover these from their own
customers if they choose)?

1. Should NPAC costs be allocated to carriers based on
Maryland market share, the number of transactions with the NPAC,
or some other measure?

C. When should the Maryland Commission rule on the method and
amounts for any BA-MO permanent LNP cost recovery (e.g., now, after
May FCC ruling assuming it is substantive, in conjunction with Case
8715?)
O. Should the Commission establish a surcharge mechanism to
recover all carriers' costs from the entire customer base in Maryland?

What are the benefits, if any, of having a limited liability company issue
the RFP, and contract with and supervise the database administrator or
number porting administration center (NPAC)?
A. Can and should the Commission require BA-MO, or any carrier to
be a member of an LLC?
B. If an LLC is formed, should the Commission be involved in
resolving disputes (if Staff is already involved in resolving disputes at a
lower level within the LLC)?

What is the best next course of action for the near term?
A. Should the Maryland Commission issue a ruling before the FCC
ruling due in May 1996?
B. Should the Consortium continue developing and implementing
permanent database LNP or wait for the Maryland Commission to rule?
Which activities should continue and which, if any, should wait?
C. Should technical personnel continue working within the Maryland
Consortium technical committees to implement LRN by 3rd Quarter 1997
until the Maryland Commission issues an Order?
O. Should the Commission rule on the cost recovery issue and identify
specific recovery mechanisms prior to rendering a decision to proceed
with implementation?
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Generic Requirements
Issue 1.00
April 1, 1996

Generic Switching and Signaling
Requirements for Number Portability

*** DRAFT ***

Gmmc~mmgmd&~gR~m~

Issue 100, Apri14, 1996, - DRAFf ***
, 1 - Number Portability - LRN Method

Editor'] J. Lichter, Lucmt Technologies



1. Guide to Document

1.1 Overview
This document specifies supplements to the requirements specified in the Illinois Number Portability
Workshop - Generic Switching IIIId Signaling Requirementsfor Number Portability, Issue 1. 00,
February 12, 1996. The requirements in the Illinois Number Portability Workshop - Generic Switching
and Signaling Requirementsfor Number Portability (referred to as the IL Switching GR) apply as the
requirements for switching and signaling in Maryland unless new requirements are specifically defined in
this document

1.2 Assumptions

I) The requirements in the Illinois Number Portability Workshop - Generic Switching and
Signaling Requirements for Number Portability (referred to as the IL Switching GR) apply
as the requirements for switching and signaling in Maryland unless new requirements are
specifically defined in this document.

1.3 Definitions and Acronyms
No new requirements

1.4 References
No new requirements.

2. Customer Perspective
No new requirements.

3. Network Impacts
No new requirements.

4. Feature Requirements

4.1 Call Processing Requirements
No new requirements.

4.2 Signaling and Protocol Requirements
No new requirements.

4.3 Hardware Interfaces Requirements
No new requirements.

4.4 Interactions and Transparencies with Other Features

<REQ-MD-GR-oIOOV1>
For calls to non-ported subscribers, the services and features shall continue to function as though the
LNP trigger does not exist.
<End ofREQ-olOO>
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